Project Parking Garage Project Manager Reporting Period

Please provide information on the Header and Inout page Please read instructions

	Day 0	Day 1	Day 2	Day 3	Day 4	Day 5
Remaining Effort	59	59	59	59	59	59
Baseline Effort	59	47	35	23	11	0

Tasks	Units	Day 1	Day 2	Day 3	Day 4	Day 5
Accounts (person)	10					
Log In Interface	5					
Ticket Generating	5					
Vehicle Alocation	13					
Vehicle	6					
Search interface	5					
Manager interface	5					
GUI	10					

Total Units Complited

Name	Total Units	Units Comp
John	15	0
Nick	24	0
Rino	20	0

Total	Assigned to		
0	John		
0	John		
0	John		
0	Nick		
0	Nick		
0	Rino		
0	Rino		
0	Rino		

