Burndown Template

Project	Parking Garage
Project Manager	
Reporting Period	

Please provide information on the Header and Inout page Please read instructions

	Day 0	Day 1	Day 2	Day 3	Day 4	Day 5
Remaining Effort	59	54	49	32	19	0
Baseline Effort	59	47	35	23	11	0

Tasks	Units	Day 1	Day 2	Day 3	Day 4	Day 5	Total	Assigned to
Accounts (person)	10			6	4		10	John
Log In Interface	5			3	1	1	5	John
Ticket Generating	5					5	5	John
Vehicle Alocation	13			3	4	6	13	Nick
Vehicle	6	3	2	1			6	Nick
Search interface	5		1	1	1	2	5	Rino
Manager interface	5		1	2	1	1	5	Rino
GUI	10	2	1	1	2	4	10	Rino

Total Units Complited

Name	Total Units	Units Comp
John	20	20
Nick	19	19
Rino	20	20

